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CORRIGENDUM No: 1

to the

INSTRUCTION TO TENDERERS and CONTRACT NOTICE 
for the TENDER 08-256/3
Publication Ref: BENEFIT-CN1-SO 2.1-SC 007 (08-256/3)
                                                                                                                                                08.04.2021  

Subject: Tender for Construction of photovoltaic charging-station for the electric vehicles; Construction of external parking-lot and Configuration of the bus stops for Bitola Municipality with publication reference 08-256/3
Location – Bitola
The following alterations and/ or corrections are made to the CONTRACT NOTICE:
The former text:

8.
Provisional commencement date of the contract

30 th of April 2020

9.
Period of implementation of tasks

From the date of signing the contract until the end of June 2021 (if the project Green Inter e Mobility will be extended the implementation period also could be extended but not more than the end of July2021)

Shall read as new text:

8.
Provisional commencement date of the contract

30 th of April 2021

9.
Period of implementation of tasks

From the date of signing the contract until the end of June 2021 (if the project Green Inter e Mobility will be extended the implementation period also could be extended but not more than the end of November 2021)

All other terms and conditions of the Contract Notice remain unchanged. The above alterations and /or corrections to the Contract Notice are integral part of the Contract Notice.
The following alterations and/ or corrections are made to the Special conditions of the Contract:

The former text:

Article 34
Period of implementation of tasks

34.1
Period of implementation of tasks is from the date from signing the contract until 30 th of June 2021 (If the project Green Inter e mobility will be extended the contract will be extended but not more then end of july 2021)

Shall read as new text:
Article 34
Period of implementation of tasks

34.1
Period of implementation of tasks is from the date from signing the contract until 30 th of June 2021 (If the project Green Inter e mobility will be extended the contract will be extended but not more than end of November 2021)

All other terms and conditions of the Special conditions remain unchanged. The above alterations and /or corrections to the Special conditions are integral part of the Special conditions.
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